

WEEKLY REPORT

Group name :Dec13-14	Date: March 15, 2013
Client/Advisor: George Amariuca	
Attendees/Role: Mathew Mallett (Software Design), Xiaofei (Frank) Niu (Team Lead/Documentation), Tahsin Khan (Hardware Design), Yuqi Wang (Hardware Design), Chris Van Oort (Webmaster/Software Design)	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Finished rough draft of project plan	Frank	3/15/13
Researched kali (upgrade of backtrack), scripts for backtrack/kali. Tried to update iowa state version of website, unsuccessful. Dropbox version up to date	Chris	3/15/13
Tried to get labview working on virtual machine. Talked to computer support group about getting red hat enterprise edition. Put scripts on github	Matt	3/15/13
Met and discussed implications of programming with USRP, waiting on labview install on virtual machine	Tahsin/Dustin	3/15/13

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Polish up design document and project plan with the newly given specifications	Frank	3-29
Meeting to discuss more VM implications, final design choices to either salvage scripts or start over	Matt/Chris/Dustin	3-29
Work on data acquisition, collect signals with labview	Tahsin/Yuqi	3-29

PENDING ISSUE

ISSUE	RESPONSIBILITY
Not enough ram? Each virtual machine requires 3-4gb, possibly need ram upgrade	<u>George</u>

INDIVIDUAL HOURLY CONTRIBUTION

NAME	HOURS
Thuong Tran	1
Tahsin Khan	1

Chris Oort	3
Matt Mallet	3
Yuqi Wang	0
Xiaofei Niu	2