

WEEKLY REPORT | May14-06

Group name : May14-06 3D Printer (Hardware)	Date: 10/28/2013
Client/Advisor: Tom Daniels	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Funded bench	All, Department	10/23/13
Aquired bench materials	Jake, Lee	10/23/13
Moved bench materials to Dr. Daniels	Jake, Ross, Kyle, Andrew	10/24/13
Built bench	Jake, Ross, Andrew, Cheng	10/27/13
Moved bench to Coover.	Jake, Andrew, Kyle, Cheng	10/28/13

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Safety Circuit	All	all week
Design Document	All	all week
Mount the 3-axis system on the bench	All	10/29/13

PENDING ISSUE

ISSUE	RESPONSIBILITY
Do we need improved calibration systems	All (waiting on software team)
What kind of mounting hardware do we need to mount the 3-axis system on the bench.	All
Do we need to add supports to vertical bench wall	All

INDIVIDUAL HOURLY CONTRIBUTION

NAME	HOURS	JUSTIFICATION
Jake Meyer	7	Built Bench (5hr), Material Transportation (1hr), Bench Transportation (1hr)
Ross Friedman	6	Built Bench (5hr), Material Transportation (1hr)
Kyle Lichtenberg	3	Material Transportation (2hr), Bench Transportation (1hr)
Andrew Speer	7	Built Bench (5hr), Material Transportation (1hr), Bench Transportation (1hr)
Cheng Song	6	Built Bench (5hr), Bench Transportation (1hr)