

WEEKLY REPORT

Group name : DEC13-01-Ultrasound Brain Imaging System	Date:4/7/13
Client/Advisor: Dr. Bigelow	
Attendees/Role: Zach Bertram(Webmaster/document writing), Maurio Mckay(Communication/document writing), Michael McFarland(Leader/PCB design), and Jonathan Runchey(Communication/PCB design)	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Order samples TX810, LM96550, and LM96570	Michael/Maurio	Own time
2 nd revision of project plan	Team	4/4
Meeting with Dr. Bigelow	Whole team	4/4
Weekly Report/Part research for ordering	Maurio	4/7
Finished placing parts for PCB test board Finished netlist for the board Did research on how to best do the routing for the ground plane and power traces	Zach	Own Time
Research for power connectors	Jon	4/5
Research for SMA and BNC connectors	Michael	Own time

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Outline of presentation. Creation of Presentation. Research on MRI and ultrasound implementation. Report to group on information found.	Maurio	Own Time
Finish routing the layout	Zach	Own Time
Order needed parts for 8 channel test board	Michael and jon	Own Time

PENDING ISSUE

ISSUE	RESPONSIBILITY
Finishing layout in time	Jon, Michael, Zach

INDIVIDUAL HOURLY CONTRIBUTION

<u>NAME</u>	<u>HOURS</u>
Zach Bertram	21.5
Maurio Mckay	8
Michael McFarland	12.5
Jonathan Runchey	7