

WEEKLY REPORT

Group name : DEC13-01-Ultrasound Brain Imaging System	Date:4/14/13
Client/Advisor: Dr. Bigelow	
Attendees/Role: Zach Bertram(Webmaster/PCB_design) Maurio Mckay(Communication/Multisim), Michael McFarland(Leader/Multisim), and Jonathan Runchey(Communication/power)	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Started an outline for our presentation	Maurio	4/8
Rechecked project plan	Team	4/12
Meeting with Dr. Bigelow	Whole team	4/11
Started looking into the last group's power schematics and the power supplies they had purchased	Jon/Maurio	4/7
Finished the PCB design	Zach	Own Time
Meeting to discuss on presentation Tuesday	Jon	4/14
Ordered female transducer connector, resistors, and power connectors	Michael	Own time
Power connector layouts	Michael	4/11/13
Meeting with National Instruments sales rep and Dr. Bigelow	Michael	4/12/13

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Order PCB	Zach	Own Time
Start working on the Multisim layout for the power board	Maurio/Jon	Own Time
Start 16 channel Multisim schematic	Michael	Own Time

PENDING ISSUE

ISSUE	RESPONSIBILITY
Need to figure out what needs to be done to send PCB design to manufacturer	Zach

INDIVIDUAL HOURLY CONTRIBUTION

<u>NAME</u>	<u>HOURS</u>
Zach Bertram	37
Maurio Mckay	6
Michael McFarland	17
Jonathan Runchey	9