

WEEKLY REPORT

Group name : DEC13-01-Ultrasound Brain Imaging System	Date:4/29/13
Client/Advisor: Dr. Bigelow	
Attendees/Role: Zach Bertram(Webmaster/PCB_design) Maurio Mckay(Communication/Multisim), Michael McFarland(Leader/Multisim), and Jonathan Runchey(Communication/power)	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Updated Project plan and design document	Whole team	Own Time Meetings: Tuesday and Thursday
Finished converting previous teams power board design to multiboard	Maurio	Own Time
Meeting with Dr. Bigelow	Whole team	4/25
Meeting with National Instruments ultrasound expert	Michael	4/22
Redid 8 channel test board schematic (old one was corrupted somehow)	Michael and Zach	4/14-4/16
Ordered resistors and zener diodes	Michael	4/26
Did schematic and pcb design for the protection circuit for our test board	Zach	4/26 4/28

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Presentation Tuesday	Whole team	Tuesday Meeting: Monday
Populate test board if PCB comes in this week (estimated arrival on Tuesday)	Whole Team	N/A

PENDING ISSUE

ISSUE	RESPONSIBILITY

INDIVIDUAL HOURLY CONTRIBUTION

<u>NAME</u>	<u>HOURS</u>
Zach Bertram	23.5
Maurio Mckay	5
Michael McFarland	16
Jonathan Runchey	6