

## WEEKLY REPORT

Group name : 01-Ultrasound Brain Imaging System	Date:2/11/13
Client/Advisor: Tim Bigelow	
Attendees/Role: Zach Bertram, Maurio Mckay, Michael McFarland, and Jonathan Runchey	

### ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Meeting with Advisor	Whole team	5pm Thursday
Read through the HVP data sheet to gain an understanding on how to test it	Whole team	Own time
Meeting to discuss what we need to start the PCB process	Whole team	Sunday 4pm

### PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Soldering Seminar	Jonathan, Michael, Maurio	TBD
Meeting with Dr. Bigelow to discuss questions that come up during the week	Whole team	5pm Thursday
Once we receive the Spice model for the HVP start PCB layout	Whole team	Own time
Meet up and discuss the project plan that is due at the end of the month	Whole team	Friday

### PENDING ISSUE

ISSUE	RESPONSIBILITY
Still waiting for access to the lab(should be fixed Monday 2/11/13)	
Waiting on response about the Spice Model for the high voltage pulsar	John

### INDIVIDUAL HOURLY CONTRIBUTION

NAME	HOURS
Zach Bertram	5
Maurio Mckay	5.5
Michael McFarland	5
Johnathan Runchey	5.5