

Group: May13-08

Report Scope: 10/8 to 10/15

Advisor: Daji Qiao

Client: Lockheed Martin

Accomplished 10/8 to 10/15:

1. Review of former projects
2. Website working correctly
3. Met with member of the RC project for a walkthourgh
4. Edited project plan
5. Met with advisor 10/9
6. Meeting scheduled with advisor for 10/16

Plan 10/8 to 10/15:

1. Begin Design Document
2. Continue to edit draft of project plan
3. Meet with advisor on 10/16
4. Continue efforts to understand and fully implement former projects hands on

Pending Issues:

1. Storage space for project gear
2. Contacting member of the adhoc project

Individual accomplishments:

Matt H, Matt K: Second successful partial implementation of ad hoc project (GPS from phone)

Douglas, Zach: Third successful partial implementation of RC car project (Movement)

Matt K: Report