

Group: May13-08

Report Scope: 10/1 to 10/8

Advisor: Daji Qiao

Client: Lockheed Martin

Accomplished 10/1 to 10/8:

1. Review of former projects
2. Started creation of website
3. Edited project plan
4. Met with advisor to project plan draft 5. Meeting scheduled with advisor for 10/9

Plan 10/8 to 10/15:

1. Get website working correctly
2. Continue to edit draft of project plan 3. Meet with advisor on 10/9 4. Continue efforts to understand and fully implement former projects hands on

Pending Issues:

1. Storage space for project gear
2. Fixing our website

Individual accomplishments:

Matt H, Matt K: first successful partial implementation of ad hoc project Douglas, Zach: Second successful partial implementation of RC car project Matt H, Zach: Website Matt K: Report