

WEEKLY REPORT

Group May 1414	Date 11/11/13
Client/Advisor Lee	
Attendees/Role: Craig Gustafson – documents specialist (a) Azmir Vatres – leader (b) Joshua Hendricks – communications (c) Matthew Weidman - webmaster (d)	

Past week accomplishments			
What	Who	When	
Finished Design Document	All	R	
Began integrating components	A, B, C	M	
Met with Lee	All	R	
Continued Website development	D	F	
Plan for coming week			
What	Who	When	
Begin IR sensor testing	All	M	
Revise project plan	All	R	
Finish integrating components	All	R	
Continue website development	D	ongoing	
Pending issues			
Description	Action	Target date	
Individual contribution			
Name	Responsibility	Planned date	Actual date
Craig Gustafson	Design Doc. Connection schemes	11/7/13	11/7/13
Azmir Vatres	Design Doc. Mechanical modelling	11/7/13	11/6/13

Joshua Hendricks	Design Doc. Hardware Specs	11/7/13	11/7/13
Matthew Weidman	Design Doc. Software	11/7/13	11/7/13
Individual hourly contribution			
Name	Number of Hours	%	
Craig Gustafson	6	25	
Azmir Vatres	6	25	
Joshua Hendricks	6	25	
Matthew Weidman	6	25	

Write more detail report

This week we began integrating the different components of our project together, so we will have something to present during our final presentation during dead week. We also drafted and submitted our design document. In the coming week, we will start testing the IR sensor we will be using for proximity sensing, and we will finish integrating our hardware and software together. By the end of the week, we should be able to send basic messages to the Arduino and make the motor spin and the LEDs light up. We will also revise our project plan this week.