

WEEKLY REPORT

Group name : MAY1430	Date: 11/4-11/10
Client/Advisor: Siemens/Dr. Weiss	
Attendees/Role: James Erickson, Anthony Allevan, Paul Uhing	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Finished V1 Design Document	All	Tuesday, Thursday
Met with Dr. Vance	All	Thursday

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Implement IPSI Module	James	All Week
Implement JTOpen Toolkit Module	Logan	All Week
Implement Cursor Module	Matt	All Week
Implement Façade Module	Paul	All Week
Layout Application Skeleton	Anthony	All Week
Implement VisController Module	Anthony	All Week

PENDING ISSUE

ISSUE	RESPONSIBILITY
One Computer(Carter) doesn't have JTOpen Toolkit	Logan
One computer(Carter) doesn't have VS 2010	James
Acquire Space mouse	Anthony

<u>NAME</u>	<u>HOURS</u>
Anthony	5
Logan	3.5
James	5
Matt	2.5
Paul	5

INDIVIDUAL HOURLY CONTRIBUTION

