

## **WEEKLY REPORT**

**Date: 9/16/2013**

Group Name: MAY14-34

Client/Advisor: Sauer Danfoss / Samik Basu

Attendees/Role:

Jon Carlz -- Team Lead -- (jacarlz@iastate.edu)

Ryan Sanders -- Communicator (rks@iastate.edu)

Sean McCullough -- C# Expert (ssm@iastate.edu)

Tyler Jensen -- Database Expert -- (tajensen@iastate.edu)

### **Past week accomplishments**

Met with client, Brad Rosenhamer, and Samik to discuss project overview, objectives, and deliverables

Learned more about Danfoss as a company

Clarified scope of project

Identified deliverables for both semesters

Discussed development environment and programming practices

Toured Sauer Danfoss Ames facility

Learned about Danfoss products, facility layout, and deployed IT hardware and software

Saw the impact project would have on the facility

Learned about Danfoss supply chain

### **Plan for coming week**

Begin setting up development environment

Begin design process

Work on acquiring necessary server space from the University

### **Pending issues**

Development environment is not completely known

Servers need to be set up here at ISU for development

### **Individual contributions**

Jon - Showed us around the Danfoss facility with Brad, organized meetings, contacted Steven Kovarik about ISU hosted server

Ryan - Clarified development environment and specific network issues during meeting with Brad

Sean - Clarified project scope during meeting with Brad

Tyler - Took notes during meeting with Brad, and asked questions about Danfoss facility

### **Individual hourly contribution**

Jon - Approx. 2.5 hours

Ryan - Approx. 2.5 hours

Sean - Approx. 2.5 hours

Tyler - Approx. 2.5 hours