Dec12-04 Ultrasound Brain Imaging System
Weekly Report - 10 (March 27 – April 2)
Group Members: Justin Batcheler, Jon Driggs, Francis Ferrer, Allen Kellar, Richard Page, Amairani Tapia
Faculty Advisor and Client: Dr. Timothy Bigelow
Accomplishments of the last week
· Working on getting running simulations for the Cadence models found. 
· Finished 2nd draft of the project plan.
· Put together this week’s presentation.
Plan for coming week
· Have working simulations for T/R switch and DAC.
· Order circuit components.
Pending issues
· Finding a company that can supply us with a transducer.
Individual contributions – identify specific tasks accomplished
· Richard and Jon: 
· Working on finding an HV pulser.
· Amairani, Allen and Jon:
· Working on simulating the DAC.
· Justin and Francis:
· Working on simulating the T/R switch.
Meetings
· Group meeting on Tuesday with everyone in attendance.
· Group meeting on Wednesday with everyone in attendance.

Hours
· [bookmark: _GoBack]Below are the hours worked for each member.
	
	Justin
	Jon
	Francis
	Allen
	Richard
	Amairani

	Last Week
	6
	15
	9
	7
	9
	8

	Cumulative
	66
	105
	74
	72
	74
	73



