Dec12-04 Ultrasound Brain Imaging System
Weekly Report - 12 (April 10 – April 16)
Group Members: Justin Batcheler, Jon Driggs, Francis Ferrer, Allen Kellar, Richard Page, Amairani Tapia
Faculty Advisor and Client: Dr. Timothy Bigelow
Accomplishments of the last week
· Prepared the list of parts to be ordered.
· See Individual Contributions. 
Plan for coming week
· Order circuit components.
· Everyone
· Write out test plans for test circuit boards.
· Continue updating the list of parts to be ordered. 
· Amairani
· Find NI digital data acquisition hardware.
· Learn PCB software.
· Allen
· Understand how the AFE EVM works.
· Jon
· Continue working on design circuit for the Transmit board. 
· Francis
· Obtain an estimate for the ultrasound transducer impedance characteristics.
· Justin
· Understand how to connect one EVM to the other. 
· Richard and Francis
· Start looking for a power supply and inverter.
· Richard, Justin and Francis
· Continue working on power regulation.
Pending issues
· Find someone that can program FPGA board. 
· Finding a company that can supply us with a transducer.
Individual contributions – identify specific tasks accomplished
· Jon
· Working on the design circuit for the Transmit board.
· Amairani
· Found cases for circuit parts we are ordering. 
· Found possible BJTs.
· Richard, Justin and Francis
· Started figuring out power regulation.
· Allen
· Working on identifying how the EVM circuit works. 
Meetings
· Group meeting on Wednesday with everyone in attendance.
· Group meeting with Dr. Bigelow on Friday with everyone in attendance. 

Hours
· [bookmark: _GoBack]Below are the hours worked for each member.
	
	Justin
	Jon
	Francis
	Allen
	Richard
	Amairani

	Last Week
	13
	13
	13
	7
	13
	10

	Cumulative
	87
	135
	94
	88
	96
	91



