Dec12-04 Ultrasound Brain Imaging System
Weekly Report - 13 (April 17 – April 23)
Group Members: Justin Batcheler, Jon Driggs, Francis Ferrer, Allen Kellar, Richard Page, Amairani Tapia
Faculty Advisor and Client: Dr. Timothy Bigelow
Accomplishments of the last week
· Finished the PowerPoint and practiced for the final presentation.
· Finished final versions of the design document and project plan.
· More accomplishments under individual contributions.
Plan for coming week
· After recent changes to the parts that need to be ordered, we are shooting to have the order list completed by the end of finals week.
· Practice for Presentation on the 24th. 
· Amairani
· Learn PCB software.
· Allen
· Understand how the AFE EVM works.
· [bookmark: _GoBack]Jon
· Continue working on design circuit for the Transmit board. 
· Francis
· Obtain an estimate for the ultrasound transducer impedance characteristics.
· Justin
· Understand how to connect one EVM to the other. 
· Richard
· Continue working on power regulation.
Pending issues
· Find someone that can program FPGA board. 
· Finding a company that can supply us with a transducer.
Individual contributions – identify specific tasks accomplished
· Justin 
· Worked out on the test plan for the AFE
· Jon
· Found components for and started the design of the output multiplexing circuitry, which can now be controlled with a serial interface
· Worked to identify digital data acquisition hardware
· Amairani
· Contacted National Instruments to find data acquisition hardware
· Richard
· Completed power regulation designs and simulations.
· Allen
· Worked on test plan for AFE.
· Francis
· Worked on Ultrasound impedance. 
Meetings
· Group meeting on Wednesday with everyone in attendance.
· Group meeting with Dr. Bigelow on Friday with everyone in attendance. 

Hours
· Below are the hours worked for each member.
	
	Justin
	Jon
	Francis
	Allen
	Richard
	Amairani

	Last Week
	13
	17
	12
	12
	13
	9

	Cumulative
	100
	172
	106
	100
	109
	100



