Dec12-04 Ultrasound Brain Imaging System
Weekly Report - 3 (Jan 31 – Feb 6)
Group Members: Justin Batcheler, Jon Driggs, Francis Ferrer, Allen Kellar, Richard Page, Amairani Tapia
Faculty Advisor and Client: Dr. Timothy Bigelow
Accomplishments of the last week
· Dr. Bigelow agreed on the corrections made to the block diagram of ultrasound. 
· Continued to gain knowledge and research on ultrasounds and how they work.
· Group website is up.
Plan for coming week
· Begin working on the project plan.
· Contact Sound Technology and possibly acquire a probe design of their ultrasounds.
· Work on obtaining electrical characteristics of a transducer.
·  Start working on the electrical design of the ultrasound.
Pending issues
· Project Plan due on February 15th. 
Individual contributions – identify specific tasks accomplished
· Jon assembled a list of technical requirements as well as a skeleton of our project’s schedule.
· We are focusing on researching specific parts of the block diagram.
· Justin: Analog Delay
· Francis: Transmit and Receive Circuit 
· Richard: Waveform Generator
· Amairani: High Voltage Amplifier
· Allen is continuing to research general topics. 
Meetings
· Our group had a meeting on Wednesday with everyone in attendance.
· Our group had a meeting with Dr. Bigelow on Friday with everyone but Allen in attendance.
· There will be no meeting with Dr. Bigelow this Friday morning. 



