Dec12-04 Ultrasound Brain Imaging System
Weekly Report - 4 (Feb 7 – Feb 13)
Group Members: Justin Batcheler, Jon Driggs, Francis Ferrer, Allen Kellar, Richard Page, Amairani Tapia
Faculty Advisor and Client: Dr. Timothy Bigelow
Accomplishments of the last week
· Francis was able to contact Sound Technology Inc; we are waiting to obtain data sheets and a list of vendors from them. 
· Researched more information about ultrasounds.
· Started working on the project plan. 
Plan for coming week
· Compile the project plan. 
· Continue to work on the electrical design of the ultrasound.
Pending issues
· Project plan is due this week.
Individual contributions – identify specific tasks accomplished
· We are each focusing on completing different parts of the project plan:
· Justin
· Operating environment
· User interface description
· Jon
· System block diagram
· Francis
· Requirements (functional and non-functional)
· Market and literature survey of similar products
· Allen
· System description
· Executive summary
· Richard
· Problem and need statements
· Amairani
· Deliverables
· Work plan
Meetings
· Our group had a meeting on Wednesday with everyone in attendance, Allen was late. 



