Dec12-04 Ultrasound Brain Imaging System
Weekly Report - 5 (Feb 14 – Feb 20)
Group Members: Justin Batcheler, Jon Driggs, Francis Ferrer, Allen Kellar, Richard Page, Amairani Tapia
Faculty Advisor and Client: Dr. Timothy Bigelow
Accomplishments of the last week
· Francis was able to contact Sound Technology Inc; we are waiting to obtain data sheets and a list of vendors from them. 
· Francis will contact Sound Technology again on Feb. 20th to try to get more information.
· Completed first draft of project plan
Plan for coming week
· Start working on list for parts to order by this summer.
· Continue working on individual contribution.
· Continue to work on the electrical design of the ultrasound.
Pending issues
· None
Individual contributions – identify specific tasks accomplished
· We completed the project plan with the following done by each person.
· Justin
· Operating environment
· User interface description
· Jon
· System block diagram
· Francis
· Requirements (functional and non-functional)
· Market and literature survey of similar products
· Allen
· System description
· Executive summary
· Richard
· Problem and need statements
· Amairani
· Deliverables
· Work plan
· Work on individual contributions outlined in weekly report 3.
Meetings
· Group meeting on Wednesday with everyone in attendance. 
· Group meeting with Dr. Bigelow on Friday with everyone in attendance.
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