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Attendees/Role: Tyler Christensen/Communication-Programming
			Jason Danielson/Leader-Systems
			Alfred(Jiwei Xia)/Circuits
			Alex(Yilun Ji)/Webmaster-Circuits
· Past week accomplishments
· 2 meters received from Bird
· First draft of Design Document completed
· Adviser meeting with Dr. Fayed
· Plan for coming week
· Tyler will schedule a time to go out to Powerfilm’s test facility to test meters and get more details and ideas from Dan.
· Jason will order a microcontroller from TI (MSP430).
· Pending issues 
· Getting components to interact with each other
· Individual contributions 
-Jiwei researched microcontrollers and put together a research document suggesting parts.
-Tyler researched servers and components and emailing Bird
-Yilun researched components and modified website
-Jason researched ADC’s and maintained communication channels between the group.

· Individual hourly contribution
· Tyler ~ 3 hours
· Jiwei ~ 6 hours
· Yilun ~ 4 hours
· Jason ~ 3 hours
