WEEKLY REPORT
	Group name : Waste Heat Generator
	Date: November 18, 2013

	Client/Advisor: Dr. Beckman and Dr. Chaudhary

	Attendees/Role: Trent Borman (Leader), Tommy Geske (Citations), Seth Taylor (Facilitator/Fabrication), John Etherington (Communications), Josh Grindeland (Website).


ACCOMPLISHMENTS FOR PAST WEEK
	WHAT
	WHO
	WHEN

	Finished Project Plan 2
	All
	11/15

	Fabricated LC elements, began troubleshooting
	ME’s
	11/14

	
	
	

	
	
	


PLAN FOR COMING WEEK/INDIVIDUAL TASKS
	WHAT
	WHO
	WHEN

	Do Sawyer-Tower setup, run tests if devices ready
	EE’s
	Ongoing

	Add PVDF contacts
	ME’s
	Tuesday

	Characterizing of PVDF films
	ME’s
	Thursday


PENDING ISSUE
	ISSUE
	RESPONSIBILITY

	Potential new material presented. Evaluate for use and testing
	ME’s, esp. Tommy

	We need to begin preparing for the presentation.
	All
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 INDIVIDUAL HOURLY CONTRIBUTION
	NAME
	HOURS

	Trent
	11

	Tommy
	7.5

	Seth
	13.5

	Josh
	7.5

	John
	11

	
	



