WEEKLY REPORT
	Group name : Waste Heat Generator
	Date: November 4, 2013

	Client/Advisor: Dr. Beckman and Dr. Chaudhary

	Attendees/Role: Trent Borman (Leader), Tommy Geske (Citations), Seth Taylor (Facilitator/Fabrication), John Etherington (Communications), Josh Grindeland (Website).


ACCOMPLISHMENTS FOR PAST WEEK
	WHAT
	WHO
	WHEN

	Furthered circuit designs, diagrammed phase 1 and phase 2 circuits
	John, Seth, Josh
	11/1/2013
11/3/2013

	Spin-coated PVDF films/fabricated the first PE devices
	ME’s
	Ongoing

	
	
	

	
	
	


PLAN FOR COMING WEEK/INDIVIDUAL TASKS
	WHAT
	WHO
	WHEN

	Finalize Design Document
	All
	Tuesday

	Obtain parts for electrical phase one, begin setting up test bench
	EE’s
	Ongoing

	Add PVDF contacts
	
	Tuesday

	Characterizing of PVDF films
	
	Thursday


PENDING ISSUE
	ISSUE
	RESPONSIBILITY

	Need to bring project management info up to date
	John

	Labview programming for initial device testing.
	EE’s

	
	


 INDIVIDUAL HOURLY CONTRIBUTION
	NAME
	HOURS

	Trent
	9.5

	Tommy
	8.5

	Seth
	7.5

	Josh
	6

	John
	7
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