WEEKLY REPORT
	Group May 14-25
	Date 9-16-13

	Client/Advisor: Chaudhary and Beckman

	Attendees/Role: John Etherington, Seth Taylor, Trent Borman, Josh Grindeland, Thomas Geske



	Past week accomplishments 

	What
	Who
	When

	Set up a weebly website
	Josh
	Tuesday

	Determined a project management system
	John
	Saturday

	Read background research papers
	All
	Continuing

	Plan for coming week

	What
	Who
	When

	Create a project plan/ Fill out timeline
	All
	Thursday

	Research current device diagrams
	EE’s
	Monday

	
	
	

	Pending issues

	Description
	Action 
	Target date 

	Pyroelectric stacks
	Initial Research
	On going (Monday discussion)

	Supporting Circuits
	Initial Research
	On going (Monday discussion)

	Individual contribution

	Name
	Responsibility
	Planed date
	Actual date

	Tommy
	Research initial polymer designs
	First Contact
	TBD

	Josh John Seth
	Circuit first draft





	First draft discussed on Monday
	[bookmark: _GoBack]On going

	Individual hourly contribution

	Name
	Number of Hours

	Josh Grindeland
	6

	John Etherington
	16

	Seth Taylor
	6.5

	Trent Borman
	5

	Thomas Geske
	5



John had researched several different project organizational programs such as MS project, Trello, and Iowa State’s version (cypoint). He, as the communication coordinator, decided on MS Project and has already developed a barebones project file.

Tommy has started to look at several different polymers that we could start testing our circuit ideas on. Dr. Chaudhary has also given us a couple options that he is currently working.

Seth, John and Josh have begun collaborating on initial ideas for the circuit. This process will take a while and will run in parallel to Tommy and Trent’s work on the polymer.
