WEEKLY REPORT
	Group  May2014-36
	Date 9/22/13

	Client/Advisor:  LIANG DONG

	Attendees/Role: Shang, Marshall, Shengbo, Sicong



	Past week accomplishments 

	What
	Who
	When

	Research of sensor technologies
	All
	Over Week

	Draft Project Plan and Formal Description
	All
	Over Week

	Met as Team
	All
	9/15/13

	Plan for coming week

	What
	Who
	When

	Finalize Project Description
	All
	Oct 4th

	Sensor reports for meeting 
	All
	Oct 4th 

	Possible ADC chips
	All
	Oct 4th

	Draft Project Plan
	All
	9/17/13

	Pending issues

	Description
	Action 
	Target date 

	Controller specifications
	Get further details from Dr. Dong/Post Doc 
	9/24/13

	Project Plan Updates
	Update draft
	10/1/13

	Finalize language for description
	Get approval of project goals, scope, etc
	10/4/13

	Individual contribution

	Name
	Responsibility
	Planed date
	Actual date

	Marshall
	Oxygen sensor research, edit project plan, website layout
	9/22/13
	9/22/13

	Shang
	Light sensor research, PCB layout research
	9/22/13
	9/22/13

	Shengbo
	Carbon Dioxide sensor research, testing procedure plans
	9/22/13
	9/22/13

	Sicong
	Humidity sensor research, testing procedure plans
	9/22/13
	9/22/13

	Individual hourly contribution

	Name
	Number of Hours

	Marshall
	4

	Shang
	4

	Shengbo
	3

	Sicong
	4


Details:
[bookmark: _GoBack]The team was unable to meet with Dr. Dong, due to other obligations. The team met during regular meeting time as usual.  Rough drafts of project plan and description were prepared, which helped define the tasks and preparations needed. 
