

10/1/12-10/8/12

Group #4

Advisor: Prof. Rover

Client: Dr. Smiley-Oyen

Weeks accomplishments:

- Got access to workspace

Pending issues:

- The team size issue is yet to be resolved. We hope to hear back from Shawn at Microsoft about this problem.

Individual contributions:

- Devon: worked on web site
- Brian & Robert: talked to lee Harker about getting us labspace.

10/8/12-10/15/12

Group #4

Advisor: Prof. Rover

Client: Dr. Smiley-Oyen

Weeks accomplishments:

- Got team web page up and running

Plan for coming week:

- begin working on design document

Pending issues:

- We have not been able to get in contact with our Microsoft contact in a few weeks. So we still don't have an answer about the microsoft cup team size.

Individual contributions:

- Devon: finished and put up website