

Joel Rausch  
Christopher Jeffers  
Eric Jensen  
Group Number: May 12-11  
Adviser: Simanta Mitra  
Client: Siemens PLM Software

### **Weekly Report for 10/01/2012**

#### **Accomplishments of past week:**

This past week we collaborated on the first draft of the project plan, which was submitted on Friday of last week. We received feedback for the draft from our advisor which will be incorporated into the next version. Individually, we have continued reading through the research articles from Siemens.

#### **Plan for coming week:**

- Eric is planning on starting to build the website for our project.
- All of us will continue reading through the research articles given to us by Siemens independently, and discuss any interesting ideas we come across on Wednesday (tentative).

#### **Pending issues:**

We are still doing research on which rendering approach we will use; the design document will be difficult.

#### **Individual contributions:**

Joel - Worked on Requirements sections of the project plan.

Chris - Worked on the Project description sections of the project plan.

Eric - Worked on the Schedule section of the project plan.