

Joel Rausch
Christopher Jeffers
Eric Jensen
Group Number: May 12-11
Adviser: Simanta Mitra
Client: Siemens PLM Software

Weekly Report for 10/22/2012

Accomplishments of past week:

- We began planning the content that we want to include in our design document.
- Siemens has offered to provide us with a sample point cloud.
- We broke the prototyping work down into for individual work. Common components were identified so they can be created jointly and shared between our prototypes.

Plan for coming week:

- Create first draft of design document.
- Start defining an interface for shared components.

Pending issues:

Our project is primarily a feasibility study. We're not sure how to express that in our design document. Our thoughts now are to break it down with sections for each algorithm.

Individual contributions:

All - Contributed in planning meetings.