

Joel Rausch
Christopher Jeffers
Eric Jensen
Group Number: May 12-11
Adviser: Simanta Mitra
Client: Siemens PLM Software

Weekly Report for 10/09/2012

Accomplishments of past week

This past week we were working primarily on the first draft of our design document, which was completed on time. Work assignments for the design document were allocated during our weekly planning meeting. The work was done individually in a shared google document.

Plan for coming week:

- Incorporate feedback on design document.
- Send Siemens a draft of the design document for review.
- Ask Siemens about the status of the sample point cloud they are providing us.

Pending issues:

We are still waiting for Siemens to deliver a sample point cloud. We will be asking about the status of this when we send out the design document draft to them.

Individual contributions:

All - Contributed in design document planning meetings.

All - Completed an algorithm descriptions for the design document (each of us had our own to complete individually).

Joel - Completed the architecture section and block diagram in the design document.