

Joel Rausch
Christopher Jeffers
Eric Jensen
Group Number: May 12-11
Adviser: Simanta Mitra
Client: Siemens PLM Software

Weekly Report for 9/24/2012

Accomplishments of past week:

This past week we met with our advisor to talk about the first draft of the project plan that is scheduled for later this week. Specifically we looked for areas where the scope of the project wasn't well defined. We talked about the development model that we would be using for the project. In this case, the spiral model makes sense given research based nature of the project. We discussed the different actors and use cases of the final product, which will be useful for the project plan document.

Plan for coming week:

- We will be working together on the project plan which is scheduled for later in the week.
- Eric is planning on starting to build the website for our project assuming the hosting situation is resolved.
- All of us will continue reading through the research articles given to us by Siemens independently, and discuss any interesting ideas we come across at the next meeting.

Pending issues:

We still aren't sure which data structure or rendering algorithm we will be using for the project.

Individual contributions:

We have all been working through the research articles independently.