

WEEKLY REPORT | May14-06

| | |
|---|-----------------|
| Group name : May14-06 3D Printer (Hardware) | Date: 9/23/2013 |
| Client/Advisor: Tom Daniels | |

ACCOMPLISHMENTS FOR PAST WEEK

| WHAT | WHO | WHEN |
|--|--------|-----------|
| Researched Power supply for 3D printer | Ross | 9/19/2013 |
| Researched Print head options | Jake | 9/19/2013 |
| Research the market of heat bed and print head | Cheng | 9/20/2013 |
| Researched print head options | Andrew | 9/23/2013 |
| Researched heated bead | Kyle | 9/23/2013 |
| Met with software team and client/advisor | All | 9/23/2013 |

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

| WHAT | WHO |
|---|-----|
| Determine exact budget constraints | All |
| Move the printer to a senior design room | All |
| Project timeline and initial design plans | All |

PENDING ISSUE

| ISSUE | RESPONSIBILITY |
|--|--------------------------------|
| Do we need improved calibration systems | All (waiting on software team) |
| How are we going to mount the extruder on the positioning system | All |
| Need senior design room space for positioning system | |

INDIVIDUAL HOURLY CONTRIBUTION

| NAME | HOURS |
|------------------|-------|
| Jake Meyer | 3 |
| Ross Friedman | 1.5 |
| Kyle Lichtenberg | 1 |
| Andrew Speer | 2 |
| Cheng Song | 1.5 |