

WEEKLY REPORT | May14-06

Group name : May14-06 3D Printer (Hardware)	Date: 11/4/2013
Client/Advisor: Tom Daniels	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Attached 3 axis system to bench	All	11/4/13
Acquired screws	Jake	10/23/13
Weekly Meeting	All	

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Safety Circuit	All	all week
Design Document	All	all week

PENDING ISSUE

ISSUE	RESPONSIBILITY
Do we need improved calibration systems	All (waiting on software team)
What kind of mounting hardware do we need to mount the 3-axis system on the bench.	All
Do we need to add supports to vertical bench wall	All

INDIVIDUAL HOURLY CONTRIBUTION

NAME	HOURS	JUSTIFICATION
Jake Meyer	3.5	Meeting (1hr), Mount Bench (2hr), Get Screws (.5hr)
Ross Friedman	3	Meeting (1hr), Mount Bench (2hr)
Kyle Lichtenberg	3	Meeting (1hr), Mount Bench (2hr)
Andrew Speer	3	Meeting (1hr), Mount Bench (2hr)
Cheng Song	3	Meeting (1hr), Mount Bench (2hr)