

WEEKLY REPORT | May14-06

Group name : May14-06 3D Printer (Hardware)	Date: 11/18/2013
Client/Advisor: Tom Daniels	

ACCOMPLISHMENTS FOR PAST WEEK

WHAT	WHO	WHEN
Moved remaining components to the new bench (stepper drivers, arduino, safety circuits)	Jake, Ross, Andrew	11/14/13
Weekly meeting	All	11/18/13
Work on Project Plan v2	All	11/14/13

PLAN FOR COMING WEEK/INDIVIDUAL TASKS

WHAT	WHO	WHEN
Prototype Safety Circuit	Andrew, Ross	11/21/13
Purchase new flex coupler to replace broken on connection crankshaft and stepper motor	Jake	11/19/13
Design counter weight system, price it out, order it	Cheng	All Week
Make a utinsal holder for the calibration test	Kyle	11/19/13

PENDING ISSUE

ISSUE	RESPONSIBILITY
Do we need improved calibration systems	All (waiting on software team)
Is our saftey circuit design pin compatable with the current system	All

INDIVIDUAL HOURLY CONTRIBUTION

NAME	HOURS	JUSTIFICATION
Jake Meyer	6	Meeting (1hr), Project Plan (1.5hr), Bench Work (3.5)
Ross Friedman	6	Meeting (1hr), Project Plan (1.5hr), Bench Work (3.5)
Kyle Lichtenberg	3	Meeting (1hr), Project Plan (2hr)
Andrew Speer	8.5	Meeting (1hr), Project Plan (4hr), Bench Work (3.5)
Cheng Song	2.5	Meeting (1hr), Project Plan (1.5hr)