

### Report for week 14 (April 16-22)

#### Accomplishments of past week

- This week, we finished up our Project Plan and made final adjustments to our Design Document as well. We also consulted our client about these documents. Another milestone was testing out the Groovy and Grails frame work with our current database schema. We wanted to make sure that we could get our objects to map correctly so that the schema in our document could be more correct.

#### Plan for coming week

- Present to faculty members
- Do final glance-through of documents to make sure there are no glaring errors
- Make sure website is fully up to date.

#### Pending issues

- (currently, none)

#### Individual contributions

<u>Name</u>	<u>Contributions</u>	<u>Time Spent</u>
Chris Morgan	Updated sections of Design Document, Project Plan, and Presentation. Corrected database schema	5 hours
Blair Billings	Updated sections of Design Document, Project Plan, and Presentation. Worked on rough object mapping from schema	5 hours
Kurt Kohl	Updated sections of Design Document, Project Plan, and Presentation.	5 hours
Timothy Kalpin	Updated sections of Design Document, Project Plan, and Presentation.	5 hours

Kerrick Staley	Updated sections of Design Document, Project Plan, and Presentation.	5 hours
----------------	--	---------