

Report for week of January 23-29

Accomplishments of past week

- Held preliminary meeting with adviser Dr. Manimaran to discuss overall project plan and organization
- Contacted client Dr. Muthusrinivasan to request more detailed project specifications

Plan for coming week

- Begin project plan
- Begin design documents

Pending issues

- Dr. Muthusrinivasan hasn't responded to our inquiry; we won't be able to make significant progress with the project plan and design documents until he replies.

Individual contributions

- Group members contributed equally this week and all performed roughly the same role.