

Week 4 Report (January 30 – February 5)

- **Accomplishments of past week**

This week, we again attempted to contact Google. Our representative has been non-responsive thus far, so we hope that another attempt at communication will benefit our group. We also met with our advisor again who informed us that there is a group in the semester ahead of us working with Google as well. Fortunately, he invited us to the meeting that he has with this group, so that we can learn from them. Also, we got our website started this week. The functionality is mostly there, we just need a few adjustments to happen.

- **Plan for coming week**

- Act on any reply back from Google
- Finish tweaking website
- Further work on Project Plan
- Attend meeting with other Google group

- **Pending issues**

The fact that Google is not getting back to us is starting to become an issue. It is really impeding our ability to know what exactly we should be working on. And, it hurts our project plan, because we don't know the exact specifications of what we are planning.

- **Individual contributions – identify specific tasks accomplished**

Kurt & Tim – Started work on the website. Got at least something up and running.

Chris – handled setting up a meeting time with our advisor even though there was some some confusion about when we would meet.

Kerrick & Blair – attended other meeting with advisor because our first meeting time didn't work for all parties. Also set up meeting with other Google group.