

### Week 8 Report (February 27 - March 26)

- **Accomplishments of past week**

After meeting with our representative from Google, we had several decisions to make. We have decided to go with Groovy & Grails as our development platform, and are continuing with the development of our Design Document. Because Spring Break is rapidly approaching, we will be assigning duties, and making sure that we make progress on this document. We also look forward to getting further feedback on our Project Plan and getting to edit that.

- **Plan for coming week**

- Divide up Design Document work
- Begin working on final presentation (rough slide outline)
- Quick education session for everyone on Groovy & Grails
- Continue to update website (including uploading the project plan)

- **Pending issues**

We are slightly unsure about the capacity in which we will be receiving our feedback on the Project Plan. Hopefully this week's meeting will clear up our confusion.

- **Individual contributions – identify specific tasks accomplished**

<u>Name</u>	<u>Task</u>	<u>Time</u>
Kurt Kohl	Updated website	1 – 2 hours
Tim Kaplin	Updated website	1 – 2 hours
Kerrick Staley	Emailed Google, Advisor; Discussed with Blair about familiarities with tools, then presented to the rest of the group;	1 – 2 hours
Blair Billings	Emailed Google, Advisor; Discussed with Kerrick about familiarities with tools, then presented to the rest of the group;	1 – 2 hours
Chris Morgan	Upheld group communication standards; made final decisions on group tools; started preliminary division of Design	1 – 2 hours

	Document;	
--	-----------	--