

## **WEEKLY REPORT**

**[9/16 - 9/20]**

Group Name: Group Dec13-07

Client/Advisor: Oakland/Professor Prabhu

Attendees/Role: Jason Kaiser – Leader, Yaze Wang – Communication,  
Bryce Kvindlog – Webmaster, Carl Garrett - Implementer

### **Past week accomplishments**

1. Had the first video conference with client and advisor
2. Setup the basic road map for the coming two weeks
3. Meet with the course instructor, went through all the existing documents.

### **Plan for coming week**

1. Transfer code base from Eclipse to Visual Studio 2013
2. Set up the git version control tool for Visual Studio 2013
3. Keep writing the code for both Java side and C++ side

### **Pending issues**

1. Due repositories complexity

### **Individual contributions**

1. Yaze Wang: Reorganized the documents and created the weekly report
2. Jason Kaiser: Setup the Visual Studio repository
3. Bryce Kvindlog: Went through the documentation to setup the device testing for disconnect situation
4. Carl Garrett: Refactor the wrapper to be more java complaint

### **Individual hourly contribution**

1. Jason Kaiser: 5 hrs
2. Bryce Kvindlog: 2 to 3 hrs
3. Yaze Wang: 2 to 3 hrs
4. Carl Garrett: 5 hrs