

WEEKLY REPORT

[10/7 - 10/11]

Group Name: Group Dec13-07

Client/Advisor: Oakland/Professor Prabhu

Attendees/Role: Jason Kaiser – Leader, Yaze Wang – Communication,
Bryce Kvindlog – Webmaster, Carl Garrett - Implementer

Past week accomplishments

1. Worked on the Java side wrapper
2. Worked on the JNI C++ side API
3. Had the first on-site implementation day in the Story City office

Plan for coming week

1. Solve the issue of file path error when testing the connecting with fuel meter
2. Keep working on the wrapper code
3. Prepare the mid-term presentation and documentation

Pending issues

1. Connection issue of file path error. Cannot find the right .dll file.

Individual contributions

1. Yaze Wang: Worked on the mid-term presentation
2. Jason Kaiser: Figure out the issue of the file path error
3. Bryce Kvindlog: Cleaned up the documentation for the mid-term presentation and updated the website
4. Carl Garrett: Worked on the Java side wrapper

Individual hourly contribution

1. Jason Kaiser: 4 hrs
2. Bryce Kvindlog: 4 hrs
3. Yaze Wang: 3 hrs
4. Carl Garrett: 3 hrs