

## **WEEKLY REPORT**

[10/21 - 10/25]

Group Name: Group Dec13-07

Client/Advisor: Oakland/Professor Prabhu

Attendees/Role: Jason Kaiser – Leader, Yaze Wang – Communication,  
Bryce Kvindlog – Webmaster, Carl Garrett - Implementer

### **Past week accomplishments**

1. Continue working on solving the file path error on client machine
2. Continue Working on the JNI C++ side API
3. Had another on-site client work day to test the software with physical meter

### **Plan for coming week**

1. Going to client site again to test the code with physical meter
2. Keep working on the wrapper code
3. Moving away from the error return code on the Java side to throwing exception when error happens

### **Pending issues**

1. Finding new ways to better handle error messages on the Java side

### **Individual contributions**

1. Yaze Wang: Worked on the mid-term presentation
2. Jason Kaiser: Worked on the C++ JNI code
3. Bryce Kvindlog: Cleaned up the documentation for the mid-term presentation and updated the website
4. Carl Garrett: Worked on the Java side wrapper

### **Individual hourly contribution**

1. Jason Kaiser: 4 hrs
2. Bryce Kvindlog: 4 hrs
3. Yaze Wang: 2 hrs
4. Carl Garrett: 4 hrs