

WEEKLY REPORT

Date: March-4-2013

Group Name: Group Dec13-07

Client/Advisor: Oakland/Professor Prabhu

Attendees/Role: Jason Kaiser – Leader, Yaze Wang – Communication, Bryce Kvindlog – Webmaster, Carl Garrett - Implementer

✓ **Past week accomplishments**

- ❖ A Had our third live meeting online with client
- ❖ B Team studied the GUI and API info for the project together
- ❖ C Planed the next on-site meeting with client

✓ **Plan for coming week**

- ❖ A Have a team meeting talk about the coming design document
- ❖ B Start implementing the JNI wrapper

✓ **Pending issues**

- ❖ A Need to find more time to meet to finish the design document
- ❖ B None
- ❖ C None

✓ **Individual contributions**

- ❖ Yaze Wang: Creating contact between team members and advisor and clients
- ❖ Jason Kaiser: Set up the communication among team members
- ❖ Bryce Kvindlog: Start working on the team website
- ❖ Carl Garrett: Set up the detailed timeline for the project

✓ **Individual hourly contribution**

- ❖ Jason Kaiser: 6 hour
- ❖ Bryce Kvindlog: 5 hour
- ❖ Yaze Wang: 5.5 hour
- ❖ Carl Garrett: 5 hour