

WEEKLY REPORT

Date: 2/1/2013

Group Name: Dec13-09 Digital Synthesizer

Client/Advisor: Zambreno/Neihart

Attendees/Role:

Dustin - Leader

Brittany - Meeting Scribe

Wallace - Webmaster

Darren - EE Director

John - Communication Liaison

Dr. Zambreno - Client

Dr. Neihart - Advisor

- **Past week accomplishments**

- Made progress towards a broad design scheme
- Met with Advisor (Dr. Neihart) for the first time
- Created rough draft of feature list / executive plan

- **Plan for coming week**

- Make decision on base features the chipophone should have
- Continue MIDI, hardware, and Famitracker research
- Find some hardware for prototyping and write test programs

- **Pending issues**

- Website availability/construction
- Where are we going to store the organ?

- **Individual contributions**

- Brittany made a GoogleDocs folder for easier document sharing and communication and started the vision document.
- Darren drew out a diagram detailing individual modules on a large scale.
- Dustin did more research on MIDI spec, and made note of features from Famitracker that could be used.
- Jack continued researching about MIDI, possible hardware, and explored features of Famitracker.
- Wallace compiled a list of features which included important musical terminology.

- **Individual hourly contribution**

- Brittany - 4
- Darren - 3
- Dustin - 3
- John - 3.5
- Wallace - 4