



Role:

Derek Reiser (Communication Liaison)
Cole Hoen (Webmaster)
Jared Pixley (Leader)
Rick Sutton

Accomplishments For Past Week

- Created a first draft of the project plan for Manimaran to go over with us during our meeting on Monday 2-18-2013.
- We now have access to the lab.
- Met in lab with Aditya to go over the software in the RTU computers.

Derek	Cole	Jared	Rick
In the CPR E 592 class we went over how to use nmap, nessus and wire shark	In the CPR E 592 class we went over how to use nmap, nessus and wire shark	Went OPAL-RT vendor training for 4-1/2 hours	Went to OPAL-RT vendor training for 4-1/2 hours

Plans For Coming Week/Individual Tasks

- Finalize the first draft of the project plan.
- Meeting again in the lab on Friday (2-22-2013) to continue going over RTU software.

Derek	Cole	Jared	Rick
Work on lab 1 for CPR E 592 practicing basic attack methods	Work on lab 1 for CPR E 592 practicing basic attack methods	Run practice simulation in RT Lab and view simu-link models.	Run practice simulation in RT Lab and view simu-link models.
Look into the SEL documentation to be able to connect them to the RTU	Look into the SEL documentation to be able to connect them to the RTU		

Pending Issues/Hours Spent

- Be able to set up a simulation on our own.

Derek	Cole	Jared	Rick
Meetings (2)	Meetings (2)	Meetings (2)	Meetings (2)
CPR E 592 Class (1-1/2)	CPR E 592 Class (1-1/2)	Vendor Training (4-1/2)	Vendor Training (4-1/2)
			RT-Lab Examples (1)
Project Plan (1)	Project Plan (1)	Project Plan (1)	Project Plan (1)
4-1/2 Hours	4-1/2 Hours	7-1/2 Hours	8-1/2 Hours