



Role:

Derek Reiser (Communication Liaison)
Cole Hoen (Webmaster)
Jared Pixley (Leader)
Rick Sutton

Accomplishments For Past Week

Derek	Cole	Jared	Rick
Read the documentation for the SEL devices and should be able to connect them into the testbed.	Read the documentation for the SEL devices and should be able to connect them into the testbed.	Nearly done creating the 9 bus model.	Nearly done creating the 9 bus model.

Plans For Coming Week/Individual Tasks

-Work on the Design Document.

Derek	Cole	Jared	Rick
Get the SEL device connected and responding into the testbed.	Going to start reading the documentation on the new PMU's So that we can configure them to the system.	Get the 9 bus model working on the OPAL-RT simulator.	Get the 9 bus model working on the OPAL-RT simulator.
Continue to work with Backtrack and start to use nmap, nessus and wireshark in the lab.	Continue to work with Backtrack and start to use nmap, nessus and wireshark in the lab.		

Pending Issues/Hours Spent

-Be able to set up a virtual simulation on our own.

Derek	Cole	Jared	Rick
1 (Meeting)	1 (Meeting)	1 (Meeting)	1 (Meeting)
2 (SEL Documentation)		2.5 (9 bus simulator)	2.5 (9 bus simulator)
1 (Quick SElect Documentation)	1 (Quick SElect Documentation)		
4 (total)	2 (total)	3.5 (total)	3.5 (total)