

Group: May13-08

Report Scope: 1/21 to 1/28

Advisor: Daji Qiao

Client: Lockheed Martin

Accomplished 1/21 to 1/28:

1. Process flow for Bot logic
2. Process flow for visual recognition
3. Process flow for swarm logic
4. Updated cost sheet to prepare for primary order
5. Team building activities

Plan 1/28 to 2/4:

1. Touch base with advisor
2. Finish cost sheet for primary order