

Group: May13-08

Report Scope: 1/28 to 2/4

Advisor: Daji Qiao

Client: Lockheed Martin

Accomplished 1/28 to 2/4:

1. Placed major order for project
2. Met with advisor 2/1

Plan 2/4 to 2/11:

1. Plan of action document
2. Install Fedora 15
3. Meet with advisor on 2/8
4. Meet with George 2/4
5. Continue rewriting Arduino code

Individual accomplishments:

Matt K: aodvuu debugging dependencies

Zach: Finished cost sheet

Doug, Matt H: Arduino code