

Group: May13-08

Report Scope: 9/3 to 9/10

Advisor: Daji Qiao

Client: Lockheed Martin

Accomplished 9/3 to 9/10:

1. Review of former projects
2. Brainstorm project requirements and specifications
3. Decided our first goal is to implement and test the former projects individually
4. Decided our second goal is to combine the two former projects for an initial test to decide if anything needs to be modified
5. Introductory meeting with advisor
6. Introductory call with client

Plan 9/10 to 9/17:

1. Meet and select project requirements and specifications on 9/10
2. Meet with advisor to discuss the requirements and specifications by 9/12
3. Gather project materials from advisor's office by 9/12
4. Meet with advisor and client to discuss project requirements and specifications

Pending Issues:

Scheduling conflicts

Individual accomplishments:

Douglas, Zach, Matt H: Brainstorm project specifications and requirements

Matt K: introductory meeting with advisor, introductory call with client, report