

Group: May13-08

Report Scope: 9/10 to 9/17

Advisor: Daji Qiao

Client: Lockheed Martin

Accomplished 9/10 to 9/17:

1. Review of former projects
2. Developed questions for client to aid in creating project specifications and requirements
3. Douglas and Zach chose to recreate the RC car project
4. Matt H and Matt K chose to recreate AdHoc network project
5. Follow up meeting with advisor
6. Meeting scheduled with client for 9/19
7. Begin understanding former projects hands on

Plan 9/17 to 9/24:

1. Meet with client on 9/19 at 12:30
2. Begin drafting project plan
3. Continue efforts to understand former projects hands on

Pending Issues:

Sorting the mess of gear left from the former projects

Individual accomplishments:

Zach: Gathered remaining hardware from advisor

Matt H: Arranged temporary lab space

Douglas: group member access to former project SVN repositories

Matt K: Scheduled meeting with client, report