

Group: May13-08

Report Scope: 9/17 to 9/24

Advisor: Daji Qiao

Client: Lockheed Martin

Accomplished 9/17 to 9/24:

1. Review of former
2. Refine questions for client meeting
3. Fixed IP phone in Coover 2106 for conference call
4. Met with client for project definition and Q&A session
5. Received former project documentation from client (because senior design site is still down)
6. Began discussing project requirements and specifications for project plan
7. Meeting scheduled with advisor for 9/25

Plan 9/24 to 10/1:

1. Choose project specs and requirements for project plan
2. Draft project plan
3. Meet with advisor on 9/25
4. Continue efforts to understand former projects hands on

Pending Issues:

1. Sorting the mess of gear left from the former projects
2. Storage space for project gear
3. Permanent lab space
4. Access to senior design website

Individual accomplishments:

Douglas, Zach: Scheduled conference room for client meeting

Matt H: Arranged another temporary lab space

Matt K: Report