

Group: May13-08

Report Scope: 9/24 to 10/1

Advisor: Daji Qiao

Client: Lockheed Martin

Accomplished 9/24 to 10/1:

1. Review of former projects
2. Selected project specs and requirements
3. Drafted project plan
4. Met with advisor to discuss outcome of project definition meeting with client
5. Meeting scheduled with advisor for 10/2

Plan 10/1 to 10/8:

1. Begin website creation if senior design site is available
2. Edit draft of project plan
3. Meet with advisor on 10/2
4. Continue efforts to understand former projects hands on

Pending Issues:

1. Sorting chargers and cables
2. Storage space for project gear
3. Permanent lab space

Individual accomplishments:

Douglas, Matt K: selected project requirements from old projects and created new ones

Matt H: Wrote executive summary and introduction

Zach: Typed body sections of draft

Matt K: Report