

Group: May13-08

Report Scope: 10/22 to 10/29

Advisor: Daji Qiao

Client: Lockheed Martin

Accomplished 10/22 to 10/29:

1. Finished Design Document Draft
2. Began order list
3. Met with advisor 10/23

Plan 10/29 to 11/5:

1. Edit draft of design document
2. Edit draft of project plan
3. Meet with ISU RC Car Club president
4. Meet with advisor on 10/30
5. Continue order list
6. Begin slides for presentation

Individual accomplishments:

Matt H, Matt K: Chose panda board and arduino models, command center concept sketch

Douglas, Zach: Met with ISU RC Car Club, narrowed selection of RC car components, figured out PWM signal for motor control

Zach: Setup meeting with ISU RC Car Club president to review our hardware

Matt K: Report