

Joel Rausch
Christopher Jeffers
Eric Jensen
Group Number: May 12-11
Adviser: Simanta Mitra
Client: Siemens PLM Software

Weekly Report for 11/5/2012

Accomplishments of past week

This past week we had a meeting in which we revised our schedule for the rest of the semester. We planned the prototyping schedule such that we can include the results in the next iteration of the Design Document.

In addition, we reviewed the feedback we received on the first draft of our Design Document and created a plan for fixing issues that came to light.

Plan for coming week:

- Complete another draft of the Project Plan.
- Incorporate feedback on Design Document.
- Send Siemens a draft of the Design Document for review.
- Ask Siemens about the status of the sample point cloud they are providing us.

Pending issues:

We are waiting to complete another revision of the design document before we send it to Siemens for review. A few of the sections are being revised to make the level of detail consistent.

We are still waiting for Siemens to deliver a sample point cloud. We will be asking about the status of this when we send out the design document draft to them.

Individual contributions:

All - Contributed in planning meetings.