

Weekly Report 3

January 28th 2013 to February 4th 2013

General Information

Group Number: 13-25

Group Advisor: Professor Gary Tuttle

Client: Professor Gary Tuttle

Accomplishments

- Continued to work with Cadence software to design devices.
- Met this week to talk about the project.
- Continued to work on design document.
- Finalized the BJT and POMS design.
- Met with Dr. Tuttle to go over specifications.

Plan for Coming Week

- Go to the MRC to see equipment.
- Meet with Dr. Tuttle to go over specifications.
- Increase the information in website for weekly reports and design document.

Pending Issues

- Design for other transistors.
- Finalize design document (1st).
- Contact University of Minnesota for mask processing.

Individual Contributions

All members participated in meetings.